
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/27/2017

ESTIMATE SUMMARY 10:28:07

CONTID: C20502         ESTIMATE NO: 0007 PROG 2005

PCN: 20502-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491 SURFACE TREATMENT MP 27 PERCENT TIME:

PROJECT NO: NHPP4912-006                  

US 491 SURFACE TREATMENT MP 27.3 - MP 36.8

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,250,229.60 PARTICIPATING $ $ 108,272.52

AWARD PROJECT AMT: 6,947,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -9,800.94

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.58

WORK DAYS

WORK DAYS

94.19%

420,963.58

108,272.52

98,471.58

98,471.58

$

$

$

$

6,829,266.02

0.00

6,829,266.02

0.00

6,829,266.02

-104,205.00

0.00

6,725,061.02

0.00

AMOUNT DUE 6,725,061.02 98,471.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 98,471.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

113.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/11/2017

05/11/2017

11/22/2017

03/02/2017

03/09/2017

04/21/2017

05/11/2017
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PCN: 20502-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 78,284.000

510.000

202-00240  
 

141,041.2678,794.000

912.90

78,794.000

SY  

1.79000

0010 Removal of Ground Sign 16.000

0.000

202-00810  
 

4,080.0016.000

0.00

16.000

EACH

255.00000

0015 Removal of Sign Panel 32.000

0.000

202-00821  
 

1,142.4032.000

0.00

32.000

EACH

35.70000

0020 Removal of Guardrail Type 3 2,959.000

0.000

202-01130  
 

9,823.882,959.000

0.00

2,959.000

LF  

3.32000

0025 Embankment Material (Complete In Place) 0.000

20.000

203-00060  
 

2,331.6020.000

2,331.60

20.000

CY  

116.58000

0030 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

60.42000

0035 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

200.51000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

128.62000

0045 Truck (Dump) 0.000

89.500

203-01582  
 

7,453.5689.500

7,453.56

90.000

HOUR

83.28000

0050 Combination Loader 16.000

51.750

203-01594  
 

8,022.9667.750

6,128.24

90.000

HOUR

118.42000

0055 Potholing 36.000

0.000

203-01597  
 

10,098.0036.000

0.00

36.000

HOUR

280.50000
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PCN: 20502-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 16.000

40.000

203-02330  
 

3,046.4056.000

2,176.00

56.000

HOUR

54.40000

0065 Erosion Log Type 1 (12 Inch) 140.000

0.000

208-00002  
 

527.80140.000

0.00

140.000

LF  

3.77000

0070 Erosion Bales (Weed Free) 1.000

0.000

208-00011  
 

23.181.000

0.00

1.000

EACH

23.18000

0075 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.87000

0080 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.79000

0085 Concrete Washout Structure 1.000

0.000

208-00045  
 

935.351.000

0.00

1.000

EACH

935.35000

0090 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

9.00000

0095 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,033.88000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

56.10000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

137.70000

0110 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

291.04000
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PCN: 20502-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Management 32.000

3.000

208-00207  
 

13,815.9035.000

1,184.22

37.000

DAY 

394.74000

0120 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

2.000

EACH

408.00000

0125 Reset Mailbox Structure (Type 3) 0.000

3.000

210-00013  
 

1,300.503.000

1,300.50

3.000

EACH

433.50000

0130 Reset Mailbox Structure (Type 4) 0.000

65.000

210-00014  
 

29,835.0065.000

29,835.00

65.000

EACH

459.00000

0135 Modify Structure (Special) 1.000

0.000

210-04027  
 

27,858.061.000

0.00

1.000

EACH

27,858.06000

0140 Seeding (Native) 0.420

0.440

212-00006  
 

1,100.010.860

562.80

0.860

ACRE

1,279.08000

0145 Soil Conditioning 0.420

0.440

212-00032  
 

4,745.650.860

2,428.01

0.860

ACRE

5,518.20000

0150 Mulching (Weed Free Straw) 0.360

0.440

213-00004  
 

1,247.660.800

686.22

0.800

ACRE

1,559.58000

0155 Mulch Tackifier 73.000

88.000

213-00061  
 

1,281.56161.000

700.48

161.000

LB  

7.96000

0160 Soil Retention Blanket (Straw-Coconut) (Photodegradable
Clas 

238.000

0.000

216-00101  
 

809.20238.000

0.00

400.000

SY  

3.40000

0165 Wildlife Biologist 4.000

0.000

240-00000  
 

383.524.000

0.00

4.000

HOUR

95.88000
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PCN: 20502-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Special) 3,030.050

310.910

304-09014  
 

77,543.683,340.960

7,216.22

3,900.000

TON 

23.21000

0175 Hydrated Lime 687.260

0.000

307-00000  
 

145,417.34687.260

0.00

687.260

TON 

211.59000

0180 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 27,848.650

0.000

403-34721  
 

1,966,114.6927,848.650

0.00

31,500.000

TON 

70.60000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 19,354.400

0.000

403-34771  
 

1,596,350.9119,354.400

0.00

19,354.400

TON 

82.48000

0190 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 3,953.880

0.000

403-36721  
 

298,280.713,953.880

0.00

3,953.880

TON 

75.44000

0195 Cold Bituminous Pavement (Recycle) 166,499.000

0.000

406-09500  
 

656,006.06166,499.000

0.00

166,499.000

SY  

3.94000

0200 Emulsified Asphalt (Slow-Setting) 16,021.000

0.000

411-10255  
 

45,659.8516,021.000

0.00

16,021.000

GAL 

2.85000

0205 Recycling Agent 298,812.000

0.000

411-90040  
 

633,481.44298,812.000

0.00

298,812.000

GAL 

2.12000

0210 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

1,020.00000

0215 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

0.000

LF  

61.87000

0220 Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 2,875.000

0.000

606-00301  
 

64,515.002,875.000

0.00

2,875.000

LF  

22.44000
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PCN: 20502-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 End Anchorage (Nonflared) (31 In. MGS)(MASH Tested) 2.000

0.000

606-02003  
 

5,385.602.000

0.00

2.000

EACH

2,692.80000

0230 Fence (Plastic) 50.000

0.000

607-11525  
 

188.0050.000

0.00

50.000

LF  

3.76000

0235 Delineator (Type I) 293.000

0.000

612-00001  
 

6,276.06293.000

0.00

293.000

EACH

21.42000

0240 Delineator (Type II) 93.000

0.000

612-00002  
 

2,276.6493.000

0.00

93.000

EACH

24.48000

0245 Electrical Conduit (Plastic)(Multiduct) 677.000

1,004.000

613-03491  
 

30,325.241,681.000

18,112.16

1,681.000

LF  

18.04000

0245 MATERIAL ALLOWANCE 2" Conduit, Couplings, Misc. 1,523.000

-1,523.000

0.000.000

-4,233.94LF  

2.78000

0250 Electrical Conduit (Plastic)(Multiduct)(Bored) 380.000

0.000

613-03492  
 

20,930.40380.000

0.00

380.000

LF  

55.08000

0250 MATERIAL ALLOWANCE 2" Conduit 20.000

-20.000

0.000.000

-44.00LF  

2.20000

0255 Type Four Pull Box 0.000

4.000

613-07004  
 

11,289.364.000

11,289.36

4.000

EACH

2,822.34000

0255 MATERIAL ALLOWANCE City Fiber Logo Pull Boxes 4.000

-4.000

0.000.000

-5,523.00EACH

1,380.75000

0260 Sign Panel (Class I) 197.000

0.000

614-00011  
 

3,415.98197.000

0.00

197.000

SF  

17.34000
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PCN: 20502-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Sign Panel (Class II) 234.500

0.000

614-00012  
 

4,783.80234.500

0.00

234.500

SF  

20.40000

0270 Steel Sign Support (2-Inch Round)(Post) 126.000

0.000

614-01512  
 

1,413.72126.000

0.00

126.000

LF  

11.22000

0275 Steel Sign Support (2-Inch Round)(Socket) 11.000

0.000

614-01522  
 

617.1011.000

0.00

11.000

EACH

56.10000

0280 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 69.500

0.000

614-01575  
 

1,134.2469.500

0.00

69.500

LF  

16.32000

0285 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6.000

0.000

614-01578  
 

1,468.806.000

0.00

6.000

EACH

244.80000

0290 Rumble Strip 9,109.000

0.000

614-80385  
 

3,734.699,109.000

0.00

9,109.000

LF  

0.41000

0295 Mobilization 1.000

0.000

626-00000  
 

433,671.911.000

0.00

1.000

L S 

433,671.91000

0300 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

3,763.801.000

0.00

1.000

L S 

3,763.80000

0305 Pavement Marking Paint (High Build) 700.000

0.000

627-00013  
 

27,671.00700.000

0.00

700.000

GAL 

39.53000

0310 Pavement Marking Paint (High Build) (Temporary) 2,150.490

0.000

627-00013  
 

85,008.872,150.490

0.00

2,150.490

GAL 

39.53000

0315 Methyl Methacrylate Pavement Marking (Inlaid) 82.000

0.000

627-40003  
 

1,296.4282.000

0.00

82.000

SF  

15.81000
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PCN: 20502-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Methyl Methacrylate Pavement Marking (Word Symbol) 1,273.000

0.000

627-40010  
 

20,126.131,273.000

0.00

1,273.000

SF  

15.81000

0325 Flagging 5,836.750

170.750

630-00000  
 

124,114.956,007.500

3,527.70

6,300.000

HOUR

20.66000

0330 Pilot Car Operation 712.750

0.000

630-00001  
 

25,445.18712.750

0.00

775.000

HOUR

35.70000

0335 Traffic Control Inspection 62.000

13.000

630-00007  
 

5,737.5075.000

994.50

75.000

DAY 

76.50000

0340 Traffic Control Management 107.000

9.000

630-00012  
 

79,866.00116.000

6,196.50

123.000

DAY 

688.50000

0345 Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

321.309.000

0.00

10.000

EACH

35.70000

0350 Construction Traffic Sign (Panel Size B) 97.200

0.000

630-80342  
 

3,470.0497.200

0.00

108.000

EACH

35.70000

0355 Vertical Panel 80.100

0.000

630-80350  
 

2,042.5580.100

0.00

89.000

EACH

25.50000

0360 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.800

0.000

630-80357  
 

918.001.800

0.00

2.000

EACH

510.00000

0365 Drum Channelizing Device 22.500

0.000

630-80360  
 

344.2522.500

0.00

25.000

EACH

15.30000

0370 Drum Channelizing Device (With Light) (Flashing) 2.700

0.000

630-80363  
 

96.392.700

0.00

3.000

EACH

35.70000
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PCN: 20502-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Traffic Cone 283.500

0.000

630-80380  
 

289.17283.500

0.00

315.000

EACH

1.02000

0380 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

0.000

L S 

6,120.00000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0400 F/A Incentive (Smoothness) 98,600.130

0.000

700-70014  
 

98,600.1398,600.130

0.00

98,600.130

F A 

1.00000

0405 F/A Fuel Cost Adjustment 646.110

30.650

700-70016  
 

676.76676.760

30.65

676.760

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment -10,744.750

0.000

700-70019  
 

-10,744.75-10,744.750

0.00

-10,744.750

F A 

1.00000

0415 F/A On-The-Job Trainee 3,229.000

0.000

700-70023  
 

3,229.003,229.000

0.00

3,229.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20502-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Rem Pipe 5.000

0.000

202-00035  
 

130.005.000

0.00

5.000

LF  

26.00000

0445 Rem of End Section 1.000

0.000

202-00037  
 

390.001.000

0.00

1.000

EACH

390.00000

0450 Rem Asphalt Mat 82.000

0.000

202-00220  
 

1,311.1882.000

0.00

82.000

SY  

15.99000

0455 Str Excav 162.000

0.000

206-00000  
 

3,053.70162.000

0.00

162.000

CY  

18.85000

0460 Str Bkfl (Flow-Fill) 65.000

0.000

206-00065  
 

13,455.0065.000

0.00

65.000

CY  

207.00000

0465 HMA (Patching) (Asph) 14.000

28.140

403-00720  
 

7,795.9042.140

5,205.90

50.000

TON 

185.00000

0470 30 In RCP (CIP) 160.000

0.000

603-01305  
 

27,436.80160.000

0.00

160.000

LF  

171.48000

0475 30 In RCES 2.000

0.000

603-05030  
 

4,566.002.000

0.00

2.000

EACH

2,283.00000

0480 Plug Culvert (Spec) 1.000

0.000

202-04004  
 

3,900.001.000

0.00

1.000

EACH

3,900.00000

CAT 6,815,495.9498,471.587,236,459.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,710.001.000

0.00

1.000

EACH

10,710.00000
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PCN: 20502-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:07

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Sanitary Facility 1.000

0.000

620-00020  
 

3,060.001.000

0.00

1.000

EACH

3,060.00000

CAT 13,770.000.0013,770.00CURRENT AMT0400 $ $ $

$ 6,829,265.9498,471.58$7,250,229.60$CURRENT AMTPROJECT TOTAL


